



# GEORGE ROOFING

"WE DO ROOFING RIGHT!"

SCL# 452266  
(t): (530) 533-6393  
(f): (530) 533-0287  
6810 Lincoln Blvd  
Oroville CA 95966

## CONTRACTOR CHANGE ORDER REQUEST

Project: Willows High School Roofing Project 2017	Request Date: 23-May-17	Request Number: 1
Location: 203 Murdock Ave, Willows CA 95988		
Owner:		

Note: This executed change order becomes part of the existing Construction Agreement.

We Hereby agree to the change(s) or additional work specified below:

	Time (days)	Amount
1- Roof Restoration at Auto Shop and Industrial Arts Building		162,734.00
Labor, Materials & Equipment to restore existing BUR and needed repairs using original Garland Specifications		
1- Remove all debris from roof areas		
2- Pressure wash roof areas		
3- Apply Primer		
4- Seal all penetrations, curbs, etc....		
5- At new gravel stop; replace cut-back 4 inch and install per spec		
6- Apply Energizer Lo		
7- Embed polyester reinforcement per spec		
8- Apply roofing granules		
9- Apply Pyramic per spec		
10- Apply Pyramic @ 4 gal/square in crickets joining shingles		
11- Install a shed roof flashing at peaks of shingle roofs to cover 6" @ shingles and 16" with new closures at face to cover upper joint at clerestory windows		
12- Re-solder joints in internal gutters over leaking windows at the Industrial Arts Building		
<b>Total Change in Time and Amount :</b>		<b>\$ 162,734.00</b>

Payment Schedule:  
Per Contract

I agree to make the above change(s) in contract time for completion and/or contract amount;

  
Dan DeLany

Project Amin  
Title

23-May-17  
Date

The above prices and specifications of the Change Order are hereby accepted. All work to be performed under the same terms and conditions as specified in the original Agreement unless otherwise specified.

\_\_\_\_\_  
Architect (Signature)

\_\_\_\_\_  
(Please print or type name here)

\_\_\_\_\_  
Date

\_\_\_\_\_  
Owners (Signature)

\_\_\_\_\_  
(Please print or type name here)

\_\_\_\_\_  
Date