



McCuen Construction, Inc. Lic #880160

COMMERCIAL, GENERAL ENGINEERING AND BUILDING CONTRACTOR

Corporate Office: 3269 Swetzer Road, Loomis CA 95650 Ph. 916-652-7824 Fax 916-652-7602

**Willows High School Bleacher HVAC Modernization
203 N Murdoc Street, Willows CA 95988**

PCO: 4

Date: 7/5/2018

Additional AHU-1 Fire Smoke Damper

Subcontractor(s):

Ray-Mac Mechanical

Additional cost for labor and materials to add and install a second fire smoke damper through the concrete wall as directed in the Response to RFI #12. The installation will also include a new supply air plenum to supply each fire smoke damper.

Materials, Equip, Labor: \$ 6,448.28

Materials, Equip, Labor: \$ -

Subtotal: \$ 6,448.28

P/O on sub(s): \$ 644.83

Subcontractor(s) Subtotal: \$ 7,093.11

McCuen Construction

Eliminating the added penetration through the concrete wall at the mech mezzanine due to structural issues

Materials, Equip, Labor: \$ (1,363.38)

MCI P/O:

MCI Subtotal: \$ (1,363.38)

COR Total: \$ 5,729.73

Comments:

Jeff Click
Superintendent

Cain Gonczerek
Project Manager