

sent
8/30/18



McCuen Construction, Inc. Lic #880160

COMMERCIAL, GENERAL ENGINEERING AND BUILDING CONTRACTOR

Corporate Office: 3269 Swetzer Road, Loomis CA 95650 Ph. 916-652-7824 Fax 916-652-7602

Willows High School Bleacher HVAC Modernization
203 N Murdoc Street, Willows CA 95988

PCO : 17

Date: 8/1/2018

Joist Ledger Attachment to Concrete Walls

Subcontractor(s):

Materials, Equip, Labor:

Materials, Equip, Labor: \$	-
Subtotal: \$	-
P/O on sub(s): \$	-
Subcontractor(s) Subtotal: \$	-

McCuen Construction

Per RFI #32, additional cost for material and labor to install new ledger and exterior walls

Materials, Equip, Labor: \$	1,842.67
MCI P/O: \$	276.40
MCI Subtotal: \$	2,119.07
COR Total: \$	2,119.07

Comments:

Jeff Click
Superintendent

Cain Gonczerek
Project Manager

sent
8/30/18



McCuen Construction, Inc. Lic #880160

COMMERCIAL, GENERAL ENGINEERING AND BUILDING CONTRACTOR

Corporate Office: 3269 Swetzer Road, Loomis CA 95650 Ph. 916-652-7824 Fax 916-652-7602

**Willows High School Bleacher HVAC Modernization
203 N Murdoc Street, Willows CA 95988**

PCO: 19r1

Date: 8/23/2018

Additional Work to Install Tempering Valve

Subcontractor(s):

WWF Contractors

Additional cost for labor and materials to install tempering valve, per RFI 48 response

Materials, Equip, Labor: \$ 5,822.56

Materials, Equip, Labor: \$ -

Subtotal: \$ 5,822.56

P/O on sub(s): \$ 582.26

Subcontractor(s) Subtotal: \$ 6,404.82

McCuen Construction

Materials, Equip, Labor:

MCI P/O: \$ -

MCI Subtotal: \$ -

COR Total: \$ 6,404.82

Comments:

OK
[Signature]

Jeff Click
Superintendent

Cain Gonczerek
Project Manager



McCuen Construction, Inc. Lic #880160

COMMERCIAL, GENERAL ENGINEERING AND BUILDING CONTRACTOR

Corporate Office: 3269 Swetzer Road, Loomis CA 95650 Ph. 916-652-7824 Fax 916-652-7602

**Willows High School Bleacher HVAC Modernization
203 N Murdoc Street, Willows CA 95988**

PCO :

Date: 6/21/2018

Replace Existing Drop In Tiles with New Rated Tiles

Subcontractor(s):

Additional cost to furnish new vinyl rock instead of using salvaged

Materials, Equip, Labor: \$ 1,147.00

Materials, Equip, Labor: \$ -

Subtotal: \$ 1,147.00

P/O on sub(s): \$ 114.70

Subcontractor(s) Subtotal: \$ 1,261.70

McCuen Construction

Materials, Equip, Labor:

MCI P/O: \$ -

MCI Subtotal: \$ -

COR Total: \$ 1,261.70

Comments:

Jeff Click
Superintendent

Cain Gonczerek
Project Manager

* Please match color of existing tiles as closely as possible

OK [Signature]



McCuen Construction, Inc. Lic #880160

COMMERCIAL, GENERAL ENGINEERING AND BUILDING CONTRACTOR

WHS

Corporate Office: 3269 Swetzer Road, Loomis CA 95650 Ph. 916-652-7824 Fax 916-652-7602

**Willows High School Bleacher HVAC Modernization
203 N Murdoc Street, Willows CA 95988**

PCO: 7

Date: 7/10/2018

Add Joist Hangers at Boys and Girls

Subcontractor(s):

Materials, Equip, Labor:

Materials, Equip, Labor: \$	-
Subtotal: \$	-
P/O on sub(s): \$	-
Subcontractor(s) Subtotal: \$	-

McCuen Construction

Additional cost for labor and materials to connect hanger to existing ceiling joists and existing ledgers between girls 113 and boys 117. Direction was given by SEOR Chris Des Champs on 7/6/18

Materials, Equip, Labor: \$	1,173.44
MCI P/O: \$	176.02
MCI Subtotal: \$	1,349.46
COR Total: \$	1,349.46

Comments:

RFI #34

Jeff Click
Superintendent

Cain Gonczerek
Project Manager



McCuen Construction, Inc. Lic #880160

COMMERCIAL, GENERAL ENGINEERING AND BUILDING CONTRACTOR

Corporate Office: 3269 Swetzer Road, Loomis CA 95650 Ph. 916-652-7824 Fax 916-652-7602

**Willows High School Bleacher HVAC Modernization
203 N Murdoc Street, Willows CA 95988**

PCO: 11

Date: 7/11/2018

Structural Issues at AC-2 Roof Curbs

Subcontractor(s):

Materials, Equip, Labor:

Materials, Equip, Labor: \$	-
Subtotal: \$	-
P/O on sub(s): \$	-
Subcontractor(s) Subtotal: \$	-

McCuen Construction

Additional work for demo and framing required for roof curb framing at AC-2 per RFI #21 response

Materials, Equip, Labor: \$	4,107.91
MCI P/O: \$	616.19
MCI Subtotal: \$	4,724.10
COR Total: \$	4,724.10

Comments:

Jeff Click
Superintendent

Cain Gonczeruk
Project Manager



McCuen Construction, Inc. Lic #880160

COMMERCIAL, GENERAL ENGINEERING AND BUILDING CONTRACTOR

Corporate Office: 3269 Swetzer Road, Loomis CA 95650 Ph. 916-652-7824 Fax 916-652-7602

**Willows High School Bleacher HVAC Modernization
203 N Murdoc Street, Willows CA 95988**

PCO : 8

Date: 7/11/2018

Framing at AC-3

Subcontractor(s):

Materials, Equip, Labor:

Materials, Equip, Labor: \$	-
Subtotal: \$	-
P/O on sub(s): \$	-
Subcontractor(s) Subtotal: \$	-

McCuen Construction

Additional work required for roof curb framing per RFI #17 response

Materials, Equip, Labor: \$	929.30
MCI P/O: \$	139.40
MCI Subtotal: \$	1,068.70
COR Total: \$	1,068.70

Comments:

Jeff Click
Superintendent

Cain Gonczeruk
Project Manager