



# R&R Horn, Inc.

PO Box 6697, Chico, CA 95973 PHONE: (530) 342-8655 FAX: (530) 892-1324

## CHANGE ORDER REQUEST

TO: Willows Unified School District  
823 Laurel St.  
Willows, CA 95988

COR # COR #017C

DATE: 08/01/18

PROJECT: Murdock Elem/WIS Sitework

JOB # 18002

ATTN: Mort Geivett

We submit for your approval the following cost estimate of changes in work as follows:

Willows Intermediate - Remove AC, Touch up AB and Repave Area damaged by Modular Company's crane

**\*\* BASED ON SQUARE FOOTAGE OF COMPROMISED REPAIR AREA AS PROPOSED BY RGA & DISTRICT.**

**130'X22' = 2,860SF**

This change was requested by: RGA and Willows Unified

ITEM	ENCL. #	LABOR	MTL/EQUIP	SUBS/TRUCKING	TOTAL
R&R Horn, Inc					\$ -
					\$ -
Remove AC, Touch up AB, Fabric and Repave		\$ 5,820.07	\$ 7,911.74	\$ 2,473.95	\$ 16,205.76
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
		\$ 5,820.07	\$ 7,911.74	\$ 2,473.95	\$ 16,205.76
Sub Markup	5%				\$ 123.70
Labor and Material Markup	15%				\$ 2,059.77
				SUBTOTAL	\$ 18,389.23
Bonds and Insurance	0%				\$ -
					\$ 18,389.23
TOTAL AMOUNT FOR CHANGE PROPOSAL					\$ 18,389
TIME EXTENSION REQUIRED FOR THIS CHANGE					TBD

(WORKING DAYS)

We have proceeded with this change, and work orders have been sent to the subcontractors, in accordance with

We will not proceed with this change until receipt of a signed copy of this proposal. This proposal must be accepted by

APPROVED: [Signature]

DATE: 8/6/18

R&R Horn, Inc.

BY: Trevor Thomas